App F IX 4

*Previous References*

1944 Municipal File No 157-44
Serial Nos 27, 28, 45
46

*Later References*

# GENERAL AND REVENUE SECRETARIAT

*Serial Nos* 1 over

**Part B for** Jany. '45

**SUBJECT**

Laying water supply main on
A & B Blocks of Wilson Garden
Extension

The Engineer Officer C.R.T.B.D.B.
" Chief Engr. for Irrigation
" Comptroller

L-7462-4 dated 5.6.45
Sanctions & estimate

W
10/2

3794/1

From the Engineer Officer, City Improvt Trust Board
B'lore

Memo no 401 d 27-11-44

Fds a copy of his letter, d 27-11-44, addressed to the Executive Engineer, Water Supply Division requesting him to forward the estimate for the work still remaining to be done, in laying water supply mains in A+B Blocks of Wilson Gardens Extension

I would for perusal and orders

2 Information is necessary regarding the details of the remaining works to be executed in Block 'B' of the Wilsons Gardens. A copy of letter no 332 d 9-11-44, addressed by the Engineer Officer to the Executive Engineer, Water Supply Division, will be called for & observed.

3 The fresh estimate prepared by the Executive Engr (Water Supply) Div for the work may be ordered to be sent for the file for perusal at the first instance

GEOLOGY DEPT GOVT MYSORE

3794/L.

6) Send with a draft letter to the Engineer Officer for approval.

7) Submitted

To the Engineer Officer
City Improvement Trust Board
No L 5628, dt 8-12-44

States that fresh estimates prepared by the Executive Engineer, Water Supplies Division, for the remaining works may be submitted to Govt for Sanction

From the Engineer Officer
No 62 dt 27-12-44

Forwards the Estimate amounting to Rs 3950/ for laying 3" C I Distribution mains in the remaining portion of 'B' block of Wilson Garden Extension for approval

8) Information has to be obtained in regard to the source for meeting the cost. The Estimate may be referred to the Chief Engineer for Irrigation for Scrutiny and remarks in the first instance

9) Since the entire charges will be met by the Improvement Trust Board by borrowing the proposal may be included in the State Budget under the head Improvement Trust Board funded debt no 5 P charges need be levied

C F 69]

Continuation Sheet | File No / Current No | 1 of | Page

10) The estimate may be sent to the Chief Engineer for Irrigation for scrutiny

Law Secy ) from 5/1/45

Cir 9-1-45




No. 155 dt 10-1-45

11) Forwarded with compliments to the Chief Engineer for Irrigation in Mysore, Bangalore for Scrutiny and early return

By order
Manchandra
9-1-45
For Law Secretary




Follows 1.

No 1318/5 dt 17-1-45.

12) Returned, with compliments, to the Secretary to Government Law Department. The estimate is scrutinised for -- Rs. 3,950/-.

CHIEF ENGINEER FOR IRRIGATION

17/1/45

17-1-45

The estimate for Rs 3,950/- for laying the water supply mains in the K.R. Nagar Blocks of the Krishna Garden Extension which has been scrutinised by the Chief Engineer for Irrigation - maybe sanctioned with the amendments of the proposals made in the Chief Engineer's

Continuation Sheet | File No / Current No 4330 / of | Page

The estimate for Rs 3950/ may be sanctioned

Misc Dept

Dy Comptroller

O... ISTER
19 JAN 1945
No. 1651

Dy Comptroller

Issued with a draft g.o. sanctioning the Estimate for Rs 3270/- after deleting the "provision towards Estt Dy Comptroller charges vide orders at para 9 Supra)

The estimate for Rs 3950/- has been sanctioned, as recommended

Dy Comptroller

To. The Engineer Officer, C & D Board
" Chief Engineer
" Comptroller

No 7462-4 Pol dt 15-7-44-46 of 26/1/45

Sanctions the above Estimate for Rs 3950/-

TYPING SECTION
25 JAN 45
GEN & REV SECTT

3794/L

1944

WD 05967—GPB—60 000—9 3-42

194

From

Executive Engineer, City Improvement Trust Board, Bangalore.

To

The Executive Engineer, Water Supply Division, Bangalore City.

Dated 27th November 1944.

Despatched

Received

General No

No

Enclosure No.

Sir,

Re: Laying water supply main in A & B. Blocks of Wilson Garden Extension.

---

With reference to your No.1652 dated 21-11-1944 intimating that further laying of main in the above Blocks will require a fresh estimate being got up at current rates and to be executed under a different tender etc., I have the honour to request you to kindly to forward the estimate for the work still required to be executed to take ffurther action in the matter.

G.A.S.

I have the honour to be,
Sir,
Your most obedient servant,

Sd/ Y.Ramaswamy.

ENGINEER OFFICER

P.T.O.

H01 - Ex. 1.

Copy of the forgoing together with a copy of the letter received from the Executive Engineer, Water Supply Division is herewith submitted to the Secretary to the Government of Mysore, Law Department for favour of information and approval.

The works done in A & B Blocks were carried out under tender of 1941-42 and now the circumstances have considerably changed and a separate tender is to be called for the remaining work. It is therefore requested that the proposal to prepare a fresh estimate and to execute the same under a different tender may kindly be got approved.

Early intimation of approval to the proposal is requested.

SECY LAW DEPT GOVT MYSORE

Y. Ramaiah
ENGINEER OFFICER,
CITY IMPROVEMENT TRUST BOARD,
BANGALORE CITY.
29.11.44

Rec. 62 D 27-12-44

L-5628 Pl 157-44-28

~~From~~ To The Engineer Officer 8/12/44

City Supply Trust Board

Bangalore.

Subj — Laying water supply main in A & B Blocks of Wilson Garden Extension

Sir,

With reference to your memo No 401, dt 27-11-44, I am directed to state that the fresh estimate prepared by the Executive Engineer, Water Supply Division, for the remaining works may be submitted to the Govt for sanction without fail.

I have the honour to be

Sir

Your most obedient servant

For Karigowda

G R S App F VI—G 2]

SURRENDER

From

The Engineer Officer,
City Drainage Division,
Bangalore.

To

The Secretary to Government,
Law Department, Bangalore.



Sir,

Laying 3" C.I.Sub-main in the remaining portion of "B" Block of Wilson Garden Extension, Bangalore.

---

With reference to the above, I have the honour to enclose herewith as desired an estimate amounting to Rs.3,950/- together with a report and plan received from the Executive Engineer, Water Supply Division, with his letter No.1975 dated 16-12-44 for obtaining necessary approval of Government.

On receipt of approval the estimate will be countersigned and forwarded to the Executive Engineer, Water Supply Division, for executing the work.

I have the honour to be,
Sir,
Your most obedient Servant,

Engineer Officer,
C.I.Trust Board.

MR/26-12.

Letter No. 1652 dated 21st November 1944 from the Executive Engineer, Water Supply Division Bangalore, to the Special Officer, City Improvement Trust Board, Bangalore.

Re:-Laying water supply main in A & B. Blocks of Wilson Garden Extension.

---

With reference to your No.332 dated 9-11-1944 requesting this office to complete the work in block 'B' and transfer you the cost, I have the honour to reply as follows:-

The work in block 'B' as was originally intimated was completed already. If you now require a further portion to be added on to this block, it will require a fresh estimate being got up at current rate and executed. But tenders were called for, for the entire work of blocks B & C as far back as 1941-42. It is considered an audit objection now to split up the work with different component parts and to send piecemeal estimates. It was therefore proposed by this office to close the tender at the stage at which it was completed in block 'B' and to execute all the remaining works under a different tender as soon as the grant of fund for the same was intimated.

The old tenderer may not also execute the additional work in 'Block 'B' now proposed by you at the original tendered rates since the circumstances now are quite different from those that existed during 1941-42. I therefore request you to kindly intimate if a separate estimate for that portion of the work which is now required to be executed may be got up at the rates prevailing at present and sent to you for your counter Signature and return.

The Assistant Engineer, No. 1 Water Supply SubDivision is requested to prepare such an estimate in anticipation.

G.A.S.

"COPY"

Y Ramadoss

ENGINEER OFFICER,
CITY IMPROVEMENT TRUST BOARD,
BANGALORE CITY.

G R S App F VI—G 2]

SUBJECT

AVS

*Diary No of letter replied to*

General and Revenue Secretariat

( )

*the* *194*

Section Ml

File No 15-7-44

Serial No 46

*Proceedings of the Government of His Highness the Maharaja of Mysore*

Date of issue 26/11 1945

Signed by M Rao

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

the

*Read*— Correspondence ending with letter no 62, dated 27-12-44, from the Engineer Officer, City Improvement Trust Board, Bangalore, regarding submitting for sanction an Estimate amounting to Rs 3950/ for laying 3" C I Sub-main in the remaining portion of ~~Order thereon No~~ in the 'B' Block of Wilson Garden Extension, Bangalore

2) W O Note no 1318/5 dated 17-1-45, from the Chief Engineer in Mysore, for ~~Reclamation~~ Urbanization ~~Buildings~~ on the subject

order no 17462-4 D 26/1/45

the Estimate for Rs 3950/

( ~~after detailing the provision for establishment, Tools and plant-charges~~ ) as Scrutinised by the Chief Engineer for Irrigation, for the above work, is Sanctioned

2) The Expenditure thereof will be met out of the provision of Rupees five lakhs made in the State Budget under "Bangalore City Improvement Trust Board", for the Year 1944-45

for Secretary to Govt
Law Dept

To The Engineer officer, C & I Board, B'lore (with records)
" Chief Engineer for Irrigation
" Comptroller.

*List of Enclosures*

*Copied by*

*Examined by*

) 04162—GPB—60 000—23-10-41

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

12

R e a d:-

Correspondence ending with letter No.62, dated 27th December 1944, from the Engineer Officer, City Improvement Trust Board, Bangalore, submitting for sanction an estimate amounting to Rs.3950/- for laying 3" C.I. sub-main in the remaining portion of the 'B' Block in the Wilson Garden Extension, Bangalore.

2. Unofficial Note No.1518/3 dated 17th January 1945 from the Chief Engineer in Mysore for Irrigation on the subject.

---

Order No. L-7462-4- M-157-44-46

Dated, Bangalore the 26th January 1945.

The estimate for Rs.3950/- as scrutinised by the Chief Engineer for Irrigation for the above work is sanctioned.

2. The expenditure thereon will be met out of the provision of Rupees five lakhs made in the State Budget under Bangalore City Improvement Trust Board for the year 1944-45.

For Secretary to Government,
Law Department.

To

The Engineer Officer, City Improvement Trust Board, Bangalore (with records.)

The Chief Engineer for Irrigation.

The Comptroller to the Government of Mysore.

Agn/4.